CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00141

TITLE: Intrusion Protection Barrier (IPB) Loading DATE: 12/28/2017
Fresno Trench- Design only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Revise HSR 13-06 Book 3, Part C, Subpart 1, “Design Criteria®, Section 12.5.2.14B in accordance with Directive Letters

00085 and 00085R1. This Change Order compensates the Contractor for all design services to redesign the Intrusion
Protection Barrier (IPB) and the Fresno Trench between Stations 10891+00 and 10941+00 using a static design load of
800 kips perpendicular to the California High Speed Rail tracks and applying a longitudinal force of 900 kips at a height
of 6’ above ground along the IPB.

This change also includes all design efforts to verify that the intrusion protection barrier design can withstand a static load of
650 kips applied transversely to the IPB with nominal material properties, only for the IPB adjacent to the Fresno Trench, in
accordance with Directive Letter 85 Rev 1, dated 10/13/2015.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $469,942.66. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

The Confractor was previously compensated for a portion of this work in the amount of $70,789.02 through Change Order
No. 00051 dated 12/22/2016. This amount is deducted from total value of this change order as shown below.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the design
services to revise the loading on the IPB or material properties of the IPB within the station limits above unless otherwise
directed.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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0274R2 00001 IPB Loading Fresno Trench-Design only 1.0 LS $469,942.66 $469,942 66 0
0274Rz2 00002 IPB Loading Fresno Trench- Design only 1.0 LS <$70,788.02>  <$70,789.02> 0
Total: $399,153.64 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptange by \
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Ghassan Arigat — Project Manager/Director
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